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NASA Contract No.
May-June 1973

NAS5-21814, Progress Report

1.0 Title: Evaluation of Digital Correction Techniques for ERTS Images

Principal Investigator Identification Number: P520

2.0 Progress During Reporting Period

2.1 Data Analysis Plan: Phase III

On June

officer to

originally

period was

7, 1973, TRW received written approval from the contract-

proceed with Phase III of Contract NAS5-21814. The plan

submitted in April, and thus progress during this report-

confined to the three week interval following June 7.

2.2 Data Preparation

Scenes 1062-15190 and 1080-15192 have been identified for future

processing. A number of Ground Control Points (GCP's) have therefore

been identified for these scenes, and geodetic control established by

measurements from Coast and Geodetic Survey Maps. The required GCP

library and uncertainty region file (neighborhoods) were prepared so

that analyses of GCP extraction/identification algorithms may proceed.

3.0 Problems

None

4.0 Published Articles

None during this reporting period.

5.0 Recommendations

None
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6.0 Changes in Product Orders

None

7.0 Changes in Personnel

None

S.S. Rifman, MTS
Systems Engineering Section

/J.'E. Taber
- Principal Investigator
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